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Status
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• RFP for 10,000 KW +/- of backup power capacity was posted on 1/14/22

• Site walk through and pre-proposal conference was conducted on 2/11/22

• 5 developers present at walk through

• 3 developers submitted proposals on 3/11/22

• All 3 are considered qualified

• Proposals include options for both emergency only and non-emergency engines 

were received

• Proposals include options for both diesel and natural gas fuel sources

• Planned location for the generators appears to be viable

• Costs proposed appear to be in line or slightly less than our prior estimates

• Economic value of 4CP avoidance, demand response and economic response 

appears to be higher than our estimates 

• Anticipate that review team will select finalist(s) before the end of March



Planned Location
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Existing service entrance with 

3 Oncor-owned Transformers

Likely location of 

generators



Cost Estimates – Average of Proposals 
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Attribute Tier 2 Diesel Tier 4F Diesel Natural Gas

Installed Cost ($K) $7,000 to $8,000 $9,000 to $10,000 $9,500 to $10,500

Gas Line Extension ($K) N/A N/A TBD

100 Hour Fuel Storage TBD TBD N/A

Anticipated Value of 4CP 

Cost Avoidance ($K per year)

N/A

$140

Anticipated Value of Demand 

Response

$400

Anticipated Value of 

Economic Response

$310



Financing Options
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• 2 of the developers have proposed financed options that are essentially 

operating lease structures

• These would all lower Bell County WCID1’s upfront capital outlay (in some cases to $0), 

but would involve 15 to 20 year operating leases

• Need to consider “end of term” considerations – most include an option to purchase at 

“fair market value”

• The financed options proposed will be evaluated by the review team



Next Steps
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• Review team selects finalist(s)

• Working with Atmos and third-party developers on cost of gas line extension

• Negotiations and further Q&A with selected finalist(s)

• Contract negotiations with finalist

• Board review/approval



Q&A

Josh D. Coleman, PE
Chief Operating Officer

josh.coleman@energyby5.com
469-294-2288
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